
National Aeronautics and Space Administration

Phase I – Awareness Milestone schedule
Phase I – Awareness Messaging (NOW - 7/31/08)                                                      *  ALL DATES SUBJECT TO CHANGE

Release Week of Communication Activity / Event

6/3/2008 SPO Employee Survey (kick off)

6/4/2008 Awareness:  Core messaging

6/9/2008 SPO Priority Plus Report (PPR)

6/10/2008 Word from Cash

6/16/2008 Employee Benefits message 

6/18/2008 T.I.Ps (Technical, general/personnel Information and Personal)

6/23/2008 EAP message

6/30/2008 Web Update

7/2/2008 T.I.Ps (Technical, general/personnel Information and Personal)

7/9/2008 Word from Cash

7/9/2008 Update to date Awareness

7/16/2008 T.I.Ps (Technical, general/personnel Information and Personal)

7/30/2008 T.I.Ps (Technical, general/personnel Information and Personal)

7/31/2008 Web Update


